
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/10/2008

ESTIMATE SUMMARY 16:30:21

CONTID: C14417         ESTIMATE NO: 0006 PROG 2005

PCN: 14417-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD / 80TH OPER. IMP. PERCENT TIME:

PROJECT NO: STU M356-019                  

FEDERAL BLVD / 80TH OPER. IMP.

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 03/10/2008 DATE TIME STARTED 09/17/2007

6663 COLORADO BLVD. DATE LET 06/21/2007 DATE WORK BEGAN 09/17/2007

 DATE AWARDED 06/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 09/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,502,250.34 PARTICIPATING $ $ 344,952.06

AWARD PROJECT AMT: 2,297,514.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
87,136.58

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,428.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.43

TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

51.01%

1,225,878.65

344,952.06

432,088.64

423,660.08

$

$

$

$

1,276,371.69

0.00

1,276,371.69

87,136.58

1,363,508.27

-33,491.15

0.00

1,330,017.12

0.00

AMOUNT DUE 1,330,017.12 423,660.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,660.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 0.230 0.164

ACRE 0.000 0.00

12,550.00000 0.164 2,058.20

201-00001  
 

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900

L S 0.100 900.00

9,000.00000 1.000 9,000.00

202-00000  
 

0015 REMOVAL OF STRUCTURE 9.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-00001  
 

0020 REMOVAL OF TREE 28.000 28.000

EACH 0.000 0.00

500.00000 28.000 14,000.00

202-00010  
 

0025 REMOVAL OF INLET 11.000 8.000

EACH 3.000 2,400.00

800.00000 11.000 8,800.00

202-00019  
 

0030 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 17.000

SY  0.000 0.00

16.00000 17.000 272.00

202-00026  
 

0035 REMOVAL OF PIPE 1,955.000 1,635.000

LF  0.000 0.00

20.00000 1,635.000 32,700.00

202-00035  
 

0040 REMOVAL OF END SECTION 2.000 0.000

EACH 2.000 250.00

125.00000 2.000 250.00

202-00037  
 

0045 REMOVAL OF GUARD POST 3.000 3.000

EACH 0.000 0.00

130.00000 3.000 390.00

202-00080  
 

0050 REMOVAL OF DELINEATOR 6.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

202-00090  
 

0055 *REMOVAL OF WALL 138.000 0.000

LF  71.000 1,633.00

23.00000 71.000 1,633.00

202-00155  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 77.000 2.000

SY  0.000 0.00

16.00000 2.000 32.00

202-00190  
 

0065 *REMOVAL OF MEDIAN COVER 651.000 0.000

SY  0.000 0.00

6.30000 0.000 0.00

202-00195  
 

0070 *REMOVAL OF SIDEWALK 885.000 650.000

SY  129.000 812.70

6.30000 779.000 4,907.70

202-00200  
 

0075 *REMOVAL OF CURB 181.000 181.000

LF  0.000 0.00

10.50000 181.000 1,900.50

202-00201  
 

0080 *REMOVAL OF GUTTER 83.000 83.000

LF  0.000 0.00

15.00000 83.000 1,245.00

202-00202  
 

0085 *REMOVAL OF CURB AND GUTTER 5,156.000 1,183.000

LF  439.000 1,975.50

4.50000 1,622.000 7,299.00

202-00203  
 

0090 *REMOVAL OF CONCRETE CURB RAMP 115.000 78.000

SY  21.000 189.00

9.00000 99.000 891.00

202-00206  
 

0095 *REMOVAL OF CONCRETE PAVEMENT 886.000 308.000

SY  75.000 712.50

9.50000 383.000 3,638.50

202-00210  
 

0100 *REMOVAL OF ASPHALT MAT 2,202.000 1,901.000

SY  39.000 185.25

4.75000 1,940.000 9,215.00

202-00220  
 

0105 *REMOVAL OF ASPHALT MAT (PLANING) 11,047.000 0.000

SY  0.000 0.00

1.65000 0.000 0.00

202-00240  
 

0110 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.400

L S 0.200 3,400.00

17,000.00000 0.600 10,200.00

202-00495  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GROUND SIGN 11.000 1.000

EACH 0.000 0.00

110.00000 1.000 110.00

202-00810  
 

0120 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000

EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00

202-00815  
 

0125 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00821  
 

0130 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

7,100.00000 0.000 0.00

202-00828  
 

0135 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 27.500 27.000

SY  0.000 0.00

52.50000 27.000 1,417.50

202-00950  
 

0140 *REMOVAL OF FENCE 163.000 163.000

LF  0.000 0.00

4.00000 163.000 652.00

202-01000  
 

0145 *REMOVAL OF GUARDRAIL TYPE 3 441.000 425.000

LF  0.000 0.00

4.25000 425.000 1,806.25

202-01130  
 

0150 CLEAN VALVE BOX 8.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04005  
 

0155 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,395.000 127.000

CY  260.000 3,510.00

13.50000 387.000 5,224.50

203-00060  
 

0160 *BLADING 10.000 0.000

HOUR 0.000 0.00

141.00000 0.000 0.00

203-01500  
 

0165 *POTHOLING 230.500 207.500

HOUR 23.000 3,749.00

163.00000 230.500 37,571.50

203-01597  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 LABORER 20.000 6.000

HOUR 8.500 340.00

40.00000 14.500 580.00

203-02330  
 

0175 *STRUCTURE EXCAVATION 1,471.000 237.000

CY  88.000 308.00

3.50000 325.000 1,137.50

206-00000  
 

0180 STRUCTURE BACKFILL (FLOW-FILL) 250.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00065  
 

0185 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 39.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

206-00066  
 

0190 *STRUCTURE BACKFILL (CLASS 1) 133.000 0.000

CY  133.000 4,056.50

30.50000 133.000 4,056.50

206-00100  
 

0195 *FILTER MATERIAL (CLASS A) 7.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

206-00510  
 

0200 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

25.25000 0.000 0.00

207-00205  
 

0205 *EROSION LOG 100.000 40.000

LF  0.000 0.00

7.00000 40.000 280.00

208-00005  
 

0210 *EROSION BALES 95.000 81.000

EACH 14.000 280.00

20.00000 95.000 1,900.00

208-00010  
 

0215 *SILT FENCE 1,000.000 976.000

LF  0.000 0.00

1.55000 976.000 1,512.80

208-00020  
 

0220 SEDIMENT TRAP 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

208-00033  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

1,075.00000 1.000 1,075.00

208-00045  
 

0230 *STORM DRAIN INLET PROTECTION 26.000 16.000

EACH 0.000 0.00

165.00000 16.000 2,640.00

208-00050  
 

0235 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

208-00070  
 

0240 SEDIMENT REMOVAL AND DISPOSAL 50.000 19.000

HOUR 8.500 1,785.00

210.00000 27.500 5,775.00

208-00101  
 

0245 EROSION CONTROL SUPERVISOR 180.000 40.000

HOUR 3.500 217.00

62.00000 43.500 2,697.00

208-00205  
 

0250 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.900 9,900.00

11,000.00000 0.900 9,900.00

210-00510  
 

0255 *RESET GROUND SIGN 8.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

210-00810  
 

0260 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

210-00815  
 

0265 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

1,915.00000 0.000 0.00

210-00866  
 

0270 *RESET FENCE 316.500 0.000

LF  0.000 0.00

6.25000 0.000 0.00

210-01000  
 

0275 ADJUST MANHOLE 13.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

210-04010  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADJUST VALVE BOX 16.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

210-04050  
 

0285 *SEEDING (NATIVE) 1.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

212-00006  
 

0290 *SOIL CONDITIONING 1.500 0.000

ACRE 0.000 0.00

5,100.00000 0.000 0.00

212-00032  
 

0295 *MULCHING (WEED FREE) 1.500 0.000

ACRE 0.000 0.00

805.00000 0.000 0.00

213-00003  
 

0300 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0305 HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020  
 

0310 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,700.00000 1.000 2,700.00

250-00010  
 

0315 *MONITORING TECHNICIAN 16.000 13.500

HOUR -13.500 -1,174.50

87.00000 0.000 0.00

250-00050  
 

0320 *HEALTH AND SAFETY OFFICER 18.000 4.000

HOUR 14.000 1,834.00

131.00000 18.000 2,358.00

250-00110  
 

0325 *AGGREGATE BASE COURSE (CLASS 6) 394.700 9.000

CY  121.000 3,630.00

30.00000 130.000 3,900.00

304-06007  
 

0330 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 257.020 257.020

TON 0.000 0.00

115.00000 257.020 29,557.30

403-00720  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 902.400 0.000

TON 0.000 0.00

57.25000 0.000 0.00

403-33841  
 

0340 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,788.800 0.000

TON 0.000 0.00

65.75000 0.000 0.00

403-34871  
 

0345 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,021.200 0.000

GAL 0.000 0.00

1.80000 0.000 0.00

411-10255  
 

0350 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 796.000 0.000

SY  297.000 23,760.00

80.00000 297.000 23,760.00

412-00605  
 

0355 CONCRETE PAVEMENT (11 INCH) 41.000 0.000

SY  0.000 0.00

125.00000 0.000 0.00

412-01100  
 

0360 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 120.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

420-00101  
 

0365 *DRILLED CAISSON (36 INCH) 57.000 0.000

LF  36.000 11,880.00

330.00000 36.000 11,880.00

503-00036  
 

0370 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  21.000 8,610.00

410.00000 21.000 8,610.00

503-00048  
 

0375 *RIPRAP (12 INCH) 99.000 0.000

CY  0.000 0.00

120.00000 0.000 0.00

506-00212  
 

0380 CONCRETE CLASS B 2.000 0.000

CY  2.000 1,500.00

750.00000 2.000 1,500.00

601-01000  
 

0385 CONCRETE CLASS D (WALL) 54.000 0.000

CY  52.000 23,400.00

450.00000 52.000 23,400.00

601-03050  
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PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 REINFORCING STEEL (EPOXY COATED) 6,715.000 1,885.000

LB  4,830.000 4,105.50

0.85000 6,715.000 5,707.75

602-00020  
 

0395 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,767.000 1,748.000

LF  6.000 312.00

52.00000 1,754.000 91,208.00

603-01185  
 

0396 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) ELLIPTICAL STORM SEWER PIPE CO#2

240.000 240.000

LF  0.000 0.00

98.00000 240.000 23,520.00

603-02185  
 

0400 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 528.000 528.000

LF  0.000 0.00

78.00000 528.000 41,184.00

603-01245  
 

0405 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 37.000 0.000

LF  32.000 5,120.00

160.00000 32.000 5,120.00

603-01305  
 

0410 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,600.00

1,600.00000 1.000 1,600.00

603-05030  
 

0415 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

603-05036  
 

0420 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 138.000 138.000

LF  0.000 0.00

950.00000 138.000 131,100.00

603-07360  
 

0425 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

604-00305  
 

0430 *INLET TYPE C (SPECIAL) H = 10 1.000 0.750

EACH 0.000 0.00

6,600.00000 0.750 4,950.00

604-00350  
 

0435 *INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,200.00000 1.000 5,200.00

604-00510  
 



CONTID: C14417         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14417-BID    ESTIMATE RUN 03/10/2008
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *INLET TYPE D (SPECIAL) H = 5 1.000 0.000

EACH 0.000 0.00

8,800.00000 0.000 0.00

604-00550  
 

0445 *INLET TYPE 13 (5 FOOT) 2.000 1.500

EACH 0.000 0.00

2,500.00000 1.500 3,750.00

604-13005  
 

0450 *INLET TYPE R  L 10 (5 FOOT) 5.000 3.750

EACH 0.750 2,250.00

3,000.00000 4.500 13,500.00

604-19205  
 

0455 *INLET TYPE R  L 10 (10 FOOT) 5.000 3.750

EACH 0.500 2,600.00

5,200.00000 4.250 22,100.00

604-19210  
 

0460 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.750

EACH 0.000 0.00

6,718.00000 0.750 5,038.50

604-19310  
 

0465 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,050.00000 2.000 6,100.00

604-30010  
 

0470 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01340  
 

0475 *TRANSITION TYPE 3J 3.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-01385  
 

0480 *BRIDGE RAIL TYPE 3 162.700 0.000

LF  0.000 0.00

161.00000 0.000 0.00

606-10300  
 

0485 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 162.700 0.000

LF  0.000 0.00

50.00000 0.000 0.00

607-53161  
 

0490 CONCRETE SIDEWALK 1,576.000 0.000

SY  557.000 16,710.00

30.00000 557.000 16,710.00

608-00000  
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PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 CONCRETE CURB RAMP 62.200 0.000

SY  18.000 2,340.00

130.00000 18.000 2,340.00

608-00010  
 

0500 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,044.800 0.000

LF  133.500 1,935.75

14.50000 133.500 1,935.75

609-21010  
 

0505 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,146.700 0.000

LF  878.000 13,609.00

15.50000 878.000 13,609.00

609-21020  
 

0510 GUTTER TYPE 2 (8 FOOT) 35.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

609-24008  
 

0515 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,835.000 0.000

SF  0.000 0.00

7.25000 0.000 0.00

610-00020  
 

0520 *DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0525 *DELINEATOR (TYPE II) 3.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00002  
 

0530 *2 INCH ELECTRICAL CONDUIT 1,900.000 0.000

LF  1,146.000 7,735.50

6.75000 1,146.000 7,735.50

613-00200  
 

0535 *2 INCH ELECTRICAL CONDUIT (BORED) 2,630.000 1,316.000

LF  1,314.000 11,169.00

8.50000 2,630.000 22,355.00

613-00206  
 

0540 *3 INCH ELECTRICAL CONDUIT (BORED) 725.000 505.000

LF  220.000 2,530.00

11.50000 725.000 8,337.50

613-00306  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 275.000 0.000

LF  0.000 0.00

14.50000 0.000 0.00

613-01200  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

613-01300  
 

0555 *PULL BOX (SPECIAL) 5.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

613-07000  
 

0560 *PULL BOX (24"X36"X18") 4.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

613-07034  
 

0565 *PULL BOX (36"X48"X18") 3.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-07038  
 

0570 *WIRING 1.000 0.000

L S 0.000 0.00

8,550.00000 0.000 0.00

613-10000  
 

0575 *LIGHT STANDARD STEEL (35 FOOT) 6.000 0.000

EACH 0.000 0.00

2,125.00000 0.000 0.00

613-32350  
 

0580 *LIGHT STANDARD FOUNDATION 6.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

613-40010  
 

0585 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

613-70250  
 

0590 *SIGN PANEL (CLASS I) 37.000 0.000

SF  0.000 0.00

18.50000 0.000 0.00

614-00011  
 

0595 *SIGN PANEL (CLASS II) 61.000 0.000

SF  0.000 0.00

29.00000 0.000 0.00

614-00012  
 

0600 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 13.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

614-01583  
 



CONTID: C14417         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 14417-BID    ESTIMATE RUN 03/10/2008

PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

614-70117  
 

0605 MATERIAL ALLOWANCE PED SIGNAL HEADS STOCKPILE 1 0.000

EACH 8.000 1,920.00

240.00000 8.000 1,920.00

0610 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000

EACH 0.000 0.00

775.00000 0.000 0.00

614-70336  
 

0610 MATERIAL ALLOWANCE TRAFFI SIG FACE STOCKPILE # 2 0.000

EACH 17.000 7,225.00

425.00000 17.000 7,225.00

0615 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

614-70560  
 

0615 MATERIAL ALLOWANCE TRAF SIG FACE (5) STOCKPILE # 3 0.000

EACH 3.000 2,040.00

680.00000 3.000 2,040.00

0620 *LOOP DETECTOR WIRE 2,832.000 0.000

LF  0.000 0.00

2.65000 0.000 0.00

614-72875  
 

0625 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

825.00000 0.000 0.00

614-72878  
 

0630 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

745.00000 0.000 0.00

614-72889  
 

0635 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

15,900.00000 0.000 0.00

614-81130  
 

0635 MATERIAL ALLOWANCE SIG LIGHT POLE 30' STOCKPILE # 5 0.000

EACH 1.000 11,995.00

11,995.00000 1.000 11,995.00
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PROJECT: STU M356-019                  ESTIMATE NO: 0006 16:30:21
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0640 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,900.00000 0.000 0.00

614-81140  
 

0640 MATERIAL ALLOWANCE SIG LIGHT POLE 40' STOCKPILE #6 0.000

EACH 1.000 13,550.00

13,550.00000 1.000 13,550.00

0645 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

18,400.00000 0.000 0.00

614-81155  
 

0645 MATERIAL ALLOWANCE SIG LIGHT POLE 55' STOCKPILE # 7 0.000

EACH 1.000 14,095.00

14,095.00000 1.000 14,095.00

0650 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-81165  
 

0650 MATERIAL ALLOWANCE SIG LIGHT POLE 65' STOCKPILE # 8 0.000

EACH 1.000 21,511.58

21,511.58000 1.000 21,511.58

0655 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

20,500.00000 0.000 0.00

614-86246  
 

0655 MATERIAL ALLOWANCE CTRLER (TY 170E-HC11) STOCKPILE # 4 0.000

EACH 1.000 14,800.00

14,800.00000 1.000 14,800.00

0660 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 65.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

614-87010  
 

0665 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,550.00000 0.000 0.00

614-87350  
 

0670 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 200.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

614-87424  
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0675 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 200.000 0.000

LF  0.000 0.00

1.90000 0.000 0.00

614-87448  
 

0680 *CONSTRUCTION SURVEYING 1.000 0.310

L S 0.000 0.00

27,500.00000 0.310 8,525.00

625-00000  
 

0685 *MOBILIZATION 1.000 0.600

L S 0.400 64,000.00

160,000.00000 1.000 160,000.00

626-00000  
 

0690 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 750.00

3,000.00000 0.500 1,500.00

626-01000  
 

0695 *EPOXY PAVEMENT MARKING 36.000 0.000

GAL 0.000 0.00

133.00000 0.000 0.00

627-00005  
 

0700 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 0.000

GAL 0.000 0.00

27.00000 0.000 0.00

627-00012  
 

0705 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 308.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01001  
 

0710 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

2,580.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30327  
 

0715 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 171.000 0.000

SF  0.000 0.00

9.75000 0.000 0.00

627-30332  
 

0720 *SURVEY MONUMENT (TYPE 1) 22.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01001  
 

0725 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01002  
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CURRENT
QUANTITY/
UNITS
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PERIOD
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0730 *SURVEY MONUMENT (TYPE 5) 3.000 0.000

EACH 0.000 0.00

157.00000 0.000 0.00

629-01005  
 

0735 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

790.00000 0.000 0.00

629-01031  
 

0740 *SURVEY MONUMENT (TYPE 5S) 6.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

629-01065  
 

0745 FLAGGING 900.000 615.500

HOUR 90.500 1,991.00

22.00000 706.000 15,532.00

630-00000  
 

0750 TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.000 0.00

3,150.00000 0.000 0.00

630-00004  
 

0755 TRAFFIC CONTROL INSPECTION 81.000 72.000

DAY 9.000 828.00

92.00000 81.000 7,452.00

630-00007  
 

0760 TRAFFIC CONTROL MANAGEMENT 140.000 82.000

DAY 20.000 9,200.00

460.00000 102.000 46,920.00

630-00012  
 

0765 UNIFORMED TRAFFIC CONTROL COORDINATION 400.000 76.000

HOUR 0.000 0.00

16.00000 76.000 1,216.00

630-00015  
 

0770 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

630-80001  
 

0775 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 3.500

EACH 0.000 0.00

53.00000 3.500 185.50

630-80335  
 

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 8.500

EACH 0.000 0.00

70.00000 8.500 595.00

630-80341  
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0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 14.000

EACH 0.000 0.00

170.00000 14.000 2,380.00

630-80342  
 

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

195.00000 4.000 780.00

630-80343  
 

0795 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 88.000

SF  0.000 0.00

16.00000 88.000 1,408.00

630-80344  
 

0800 PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

8,500.00000 1.500 12,750.00

630-80355  
 

0805 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.500

EACH 0.000 0.00

1,500.00000 1.500 2,250.00

630-80358  
 

0810 DRUM CHANNELIZING DEVICE 350.000 64.000

EACH 0.000 0.00

48.00000 64.000 3,072.00

630-80360  
 

0815 CONCRETE BARRIER (TEMPORARY) 170.000 85.000

LF  0.000 0.00

37.00000 85.000 3,145.00

630-80370  
 

0820 TRAFFIC CONE 500.000 15.000

EACH 0.000 0.00

12.50000 15.000 187.50

630-80380  
 

0825 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

630-85010  
 

0830 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

6,300.00000 0.000 0.00

630-85040  
 

0835 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0840 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0845 F/A ASPHALT PAVEMENT INCENTIVE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0850 F/A FUEL COST ADJUSTMENT 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0855 F/A ROADWAY SMOOTHNESS INCENTIVE 2,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0860 F/A ON-THE-JOB TRAINEE 1,536.000 0.000

HOUR 56.500 56.50

1.00000 56.500 56.50

700-70021  
 

0865 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 271.200 271.20

1.00000 271.200 271.20

700-70022  
 

0870 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0875 F/A INTERIM SURFACE REPAIR 1,450.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0880 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 10,000.000 1,827.500

F A 0.000 0.00

1.00000 1,827.500 1,827.50

700-70034  
 

0885 F/A OBTAIN POWER FROM XCEL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0890 F/A RESET AND RE-ESTABLISHMENT OF MONITORING WELLS 2,000.000 1,494.740

F A 0.000 0.00

1.00000 1,494.740 1,494.74

700-70090  
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0895 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0900 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,780.750 1,432.590

F A 2,348.160 2,348.16

1.00000 3,780.750 3,780.75

700-70589  
 

CAT 0200 $351,741.14 1,108,399.02CURRENT AMT 2,231,581.39 $$

CAT NO0300 MASONRY SOUND BARRIER STR. E-16-U 

0905 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.200

L S 0.000 0.00

17,000.00000 0.200 3,400.00

202-00495  
 

0910 *STRUCTURE EXCAVATION 165.000 165.000

CY  0.000 0.00

3.50000 165.000 577.50

206-00000  
 

0915 *STRUCTURE BACKFILL (CLASS 1) 105.000 63.000

CY  0.000 0.00

30.50000 63.000 1,921.50

206-00100  
 

0920 *DRILLED CAISSON (18 INCH) 216.000 216.000

LF  0.000 0.00

140.00000 216.000 30,240.00

503-00018  
 

0925 CONCRETE CLASS D (WALL) 60.500 60.500

CY  -15.000 -6,750.00

450.00000 45.500 20,475.00

601-03050  
 

0930 REINFORCING STEEL (EPOXY COATED) 8,395.000 8,395.000

LB  0.000 0.00

0.85000 8,395.000 7,135.75

602-00020  
 

0935 *FENCE MASONRY (SOUND BARRIER) 2,895.000 500.000

SF  2,395.000 77,837.50

32.50000 2,895.000 94,087.50

607-13000  
 

0940 GUTTER TYPE 2 (2 FOOT) 323.000 0.000

LF  323.000 6,460.00

20.00000 323.000 6,460.00

609-24002  
 

CAT 0300 $77,547.50 164,297.25CURRENT AMT 172,328.25 $$
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CAT NO0301 CBC STRUCTURE E-16-J MINOR 

0945 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.200 0.000

L S 0.000 0.00

17,000.00000 0.000 0.00

202-00495  
 

0950 *STRUCTURE EXCAVATION 50.000 50.000

CY  0.000 0.00

3.50000 50.000 175.00

206-00000  
 

0955 *STRUCTURE BACKFILL (CLASS 1) 20.000 0.000

CY  0.000 0.00

30.50000 0.000 0.00

206-00100  
 

0960 STRUCTURAL STEEL 1,280.000 0.000

LB  1,120.000 2,800.00

2.50000 1,120.000 2,800.00

509-00000  
 

0965 CONCRETE CLASS D 24.000 24.000

CY  0.000 0.00

625.00000 24.000 15,000.00

601-03000  
 

0970 REINFORCING STEEL (EPOXY COATED) 4,220.000 4,220.000

LB  0.000 0.00

0.85000 4,220.000 3,587.00

602-00020  
 

0975 *BRIDGE RAIL TYPE 3 11.700 0.000

LF  0.000 0.00

161.00000 0.000 0.00

606-10300  
 

0980 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.700 0.000

LF  0.000 0.00

50.00000 0.000 0.00

607-53161  
 

CAT 0301 $2,800.00 21,562.00CURRENT AMT 29,090.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0985 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

38,000.00000 1.000 38,000.00

620-00002  
 

0990 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING 

0995 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,250.00000 1.000 1,250.00

620-00020  
 

CAT 0400 $0.00 69,250.00CURRENT AMT 69,250.00 $$

PROJECT TOTAL 432,088.64 $ 1,363,508.27CURRENT AMT 2,502,250.34 $$


